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PROJECT TIMELINE 

 
Steering Committee Letters Mailed   5/22/08 
 
Steering Committee Meeting    5/28/08  6-7:30PM 
 
Call for Artists Mailing     5/28/08 
 
Artists’ Templates Due     7/14/08  5:00PM Firm 
 
Steering Committee Meeting     July 08 
 Selection of Artists for Project 
 
Artists Notified of Selection for Project   7/21/08 – 7/23/08 
 
Artists Pickup Guitars for painting    7/24/08-7/30/08 4:00-6:00PM 
 
Artists Paint all Guitars      7/24/08-9/2/08   
 
Artists Deliver Guitars Downtown    9/3/08  
 


